
Award Fee Determination Scorecard Format 

Contractor: CH2M Hill B&W West Valley LLC 

Contract: Phase 1 Decommissioning - Facility Disposition 

Contract Number: DE-EM0001529 

Award Period: 03/01/2019 – 08/28/2019 

Basis of Evaluation: Award Fee Plan (AFP) for Period: March 1, 2019 through August 
28, 2019 
 
Award Fee Available: $467,084 Award Fee Earned: $322,288 (69%) of Award Fee 

Earned 

Award Fee Adjectival Rating: 
Safety, Health and Quality Management – Very Good  
Business Administration – Very Good  
Project Management – Good 
Environmental & Regulatory Compliance – Good 
 
The Contractor met the majority of performance goals and objectives for the period. 

Significant Achievements: None 

Significant Deficiencies: None 

Safety, Health and Quality Management - The primary factors positively influencing the 

rating include positive emphasis on safety improvements, Quality Assurance, 

Emergency Management, and Security.  Despite, these aforementioned positive factors, 

there were four (4) vehicle accidents during this award fee period and there was a work 

planning and control issue identified relative to control of storm water in the area where 

the frac tanks were being dispositioned.  The Total Recordable Case (TRC) is also 

currently slightly above the EM goal of 1.1, and the Days Away, Restricted/Transferred 

(DART) rate has increased during this period. 

Business Administration - The primary factors leading to this assessment include the 

continued commitment to contract deliverables, use of DOE procurement tools, and 

commitment to the local community. The rating was offset by the patch management 

issues and the lack of progress on the removal of long-term Plans of Action & 

Milestones (POA&M). 

 

 



Project Management - The primary factors that led to this assessment include good 

planning and partnering associated with infrastructure improvements, ancillary structure 

disposition, and balance of site facility removals.  Work planning, while improving, is still 

a focus area of concern.  CHBWV has routinely underestimated waste volumes 

associated with demolition of ancillary and BOSF structures on the site.   

Environmental & Regulatory Compliance - The primary factors that led to this 

assessment are satisfactory quality of reports, thorough analysis of the Whole Effluent 

Toxicity (WET) testing data collected, obtaining New York State Department of 

Environmental Conservation (NYSDEC) approval of the Resource Conservation and 

Recovery Act (RCRA) closure plan for Chemical Process Cell – Waste Storage Area 

(CPC-WSA), and providing good support during regulatory inspections. Areas for 

improvement include involving DOE in direct substantive communications with the 

regulators. 

The DOE evaluation is consistent with the AFP, and the evaluation results in CHBWV 

earning in the range of $238,213 to $350,313 of the possible $467,084 of award fee for 

this period. 

An award fee of $322,288 has been earned for the period of performance of March 1, 

2019 through August 28, 2019.  

The AFP for this contract is available at: EMCBC.DOE.GOV 


